

## STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
www.ct.gov/csc

February 10, 2016

Kenneth C. Baldwin, Esq. Robinson & Cole LLP 280 Trumbull Street Hartford, CT 06103-3597

RE: **EM-VER-057-150115** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 363 Riversville Road, Greenwich, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated January 12, 2016, submitted on behalf of Cellco, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until February 13, 2017, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman Acting Executive Director

MAB/CH/lm


## Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street Hartford, CT 06103-3597 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts

January 12, 2016



Melanie A. Bachman Acting Executive Director Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re: EM-VER-057-150115 - Cellco Partnership d/b/a Verizon Wireless

363 Riversville Road, Greenwich, Connecticut

Dear Ms. Bachman:

On February 13, 2015, the Siting Council acknowledged receipt of Cellco's notice of intent to modify its telecommunications facility at 363 Riversville Road in Greenwich, Connecticut. Due to delays in its antenna modification program and shifting budget priorities, Cellco has not yet completed the approved antenna modifications at this site. We are, therefore, requesting an extension of one (1) year to complete these facility modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

Kenneth C. Baldwin

Copy to:

Tim Parks

14432966-v1