



## STATE OF CONNECTICUT CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051  
Phone: (860) 827-2935 Fax: (860) 827-2950  
E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)  
Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

### VIA ELECTRONIC MAIL

September 23, 2021

Mark Roberts  
QC Development  
P.O. Box 916  
Storrs, CT 06268  
[mark.roberts@qcdevelopment.net](mailto:mark.roberts@qcdevelopment.net)

RE: **EM-CING-057-201105** – New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify an existing telecommunications facility located at Sound Beach Avenue, Greenwich, Connecticut.

Dear Mr. Roberts:

The Connecticut Siting Council (Council) is in receipt of your letter dated September 20, 2021, submitted on behalf of AT&T requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until November 30, 2022, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should AT&T need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/CMW/emr

**From:** Mark Roberts <mark.roberts@qcdevelopment.net>  
**Sent:** Monday, September 20, 2021 9:41 AM  
**To:** Robidoux, Evan <Evan.Robidoux@ct.gov>  
**Cc:** CSC-DL Siting Council <Siting.Council@ct.gov>  
**Subject:** RE: Council Decision Letter for EM-CING-057-201105 (Sound Beach Avenue, Greenwich)  
**Importance:** High

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

Hello Evan – please accept this e-mail as a formal request for a 12-month extension of time to complete this project. There have been some delays securing the necessary permits from DOT and the installation will require scheduling an outage with Eversource.

Please let me know if I can provide any additional information in support of this request.

Respectfully,

Mark Roberts

Mark Roberts  
QC Development  
860-670-9068