



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

January 29, 2019

Denise Sabo
Northeast Site Solutions
420 Main Street, Suite 2
Sturbridge, MA 01566-1359

RE: **EM-T-MOBILE-057-170119** – T-Mobile notice of intent to modify an existing telecommunications facility located at Sound Shore Drive, Greenwich, Connecticut.

Dear Ms. Sabo:

The Connecticut Siting Council (Council) is in receipt of your letter dated January 25, 2019, submitted on behalf of T-Mobile, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a second extension of time until August 6, 2019, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should T-Mobile need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/emr



CONNECTICUT SITING COUNCIL

Affirmative Action / Equal Opportunity Employer



NSS **NORTHEAST**
SITE SOLUTIONS

Turnkey Wireless Development

January 25, 2019

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06501

Dear Attorney Bachman,

The T-Mobile site listed below was approved by the Connecticut Siting Council on February 6, 2017 respectively as an Exempt Modification; on April 17, 2018 the Siting Council granted a one-year extension of time. Due to material constraints the approved site mentioned herein has not been construction completed to date but T-Mobile fully anticipates construction to be completed within the next six (6) months. Therefore, we are formally requesting a second extension to the deadline for the close out requirements for the following;

EM-T-MOBILE-057-170119: Sound Shore Drive, Greenwich

Please contact Denise Sabo at 860-209-4690 with any questions or concerns.

Sincerely,

Denise Sabo

Denise Sabo
Zoning and Permitting Manager
Northeast Site Solutions