

STATE OF CONNECTICUT CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

January 14, 2025

Kenneth C. Baldwin, Esq. Robinson + Cole LLP One State Street Hartford, CT 06103 kbaldwin@rc.com

RE:

EM-VER-057-240228 — Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 411 West Putnam Avenue, Greenwich, Connecticut. **Request for Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Cellco, for the above-referenced exempt modification request, dated January 14, 2025.

Pursuant to Condition No. 9 of the Council's decision letter dated March 25, 2024, the Council hereby grants an extension of time until March 25, 2026 to complete construction.

This extension is granted with the understanding that the Council will be notified should Cellco decide not to proceed with construction.

Sincerely,

Melanie A. Bachman Executive Director

Miliastral

MAB/ANM/kd

Robinson+Cole

KENNETH C. BALDWIN

One State Street Hartford, CT 06103 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts and New York

January 14, 2025

Via Electronic Mail

Melanie A. Bachman, Esq. Executive Director/Staff Attorney Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re: EM-VER-057-240228 – Cellco Partnership d/b/a Verizon Wireless Notice of Intent to Modify an Existing Telecommunications Facility Located at 41 West Putnam Avenue, Greenwich, Connecticut

Request for Extension

Dear Attorney Bachman:

On March 25, 2024, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 41 West Putnam in Greenwich, Connecticut. Cellco will not complete the approved facility modifications by the March 25, 2026 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,

Kenneth C. Baldwin

Kunig gmu

Copy to:

Alex Tyurin