



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

July 20, 2023

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-058-211018** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 179 (a/k/a 181A) Norman Road, Griswold, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of a request for an additional extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated July 20, 2023.

Pursuant to Condition No. 9 of the Council's decision letter dated December 13, 2021, the Council hereby grants an additional extension of time until December 13, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/ANM/dll

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

July 20, 2023

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-058-211018 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 179 (a/k/a 181A) Norman Road, Griswold,  
Connecticut**

### **Request for Extension**

Dear Attorney Bachman:

On December 13, 2021, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 179 (a/k/a 181A) Norman Road in Griswold, Connecticut. Cellco has not yet completed the approved modifications at this site and requests a second extension for an additional twelve (12) months, to December 13, 2024, to complete this work.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Aleksy Tyurin