



STATE OF CONNECTICUT  
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

VIA ELECTRONIC MAIL

April 26, 2023

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-059T-220524** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 1662 Route 184 (a/k/a 1662 Gold Star Memorial Highway), Groton, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated April 26, 2023.

Pursuant to Condition No. 10 of the Council's decision letter dated July 5, 2022, the Council hereby grants an extension of time until July 5, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/ANM/laf

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

April 26, 2023

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-059T-220524 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 1662 Route 184 (a/k/a 1662 Gold Star Memorial  
Highway), Groton, Connecticut**

**Request for Extension – Groton 6**

Dear Attorney Bachman:

On July 5, 2022, the Siting Council acknowledged Cellco's notice of intent to modify its existing telecommunications facility at 1662 Route 184 in Groton, Connecticut. Cellco will not complete the approved facility modifications by the July 5, 2023 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Alex Tyurin