

· T · · · Mobile ·

Please Reply To:
Sam Simons
35 Griffin Road South
Bloomfield, CT 06002
203-482-5156
Sam.Simons@T-
Mobile.com

October 2, 2015

Attorney Melanie Bachman
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06501

EM-T-MOBILE-059T-140807
T-Mobile Site ID CTNL225A
130 Welles Road, Groton, Connecticut.
Notice of Compliance with Conditions and Construction Completion

Dear Attorney Bachman:

The Connecticut Siting Council (Council) hereby acknowledges your notice to modify this existing telecommunications facility, pursuant to Section 16-50j-73 of the Regulations of Connecticut State Agencies with the following conditions:

- Install coax in accordance with the structural analysis report prepared by FDH Engineering, stamped by Bradley Newman on June 4, 2014;
- Within 45 days following completion of the equipment installation, T-Mobile shall provide documentation that its installation complied with the recommendations of the Structural Analysis Report;
- Any deviation from the proposed modification as specified in this notice and supporting materials with the Council shall render this acknowledgement invalid;
- Any material changes to this modification as proposed shall require the filing of a new notice with the Council;
- Within 45 days after completion of construction, the Council shall be notified in writing that construction has been completed;
- Any nonfunctioning antenna and associated antenna mounting equipment on this facility owned and operated by T-Mobile Northeast LLC shall be removed within 60 days of the date the antenna ceased to function;
- The validity of this action shall expire one year from the date of this letter; and
- The applicant may file a request for an extension of time beyond the one year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

The attached PE Closeout Letter dated September 29, 2015 provides evidence of compliance with the conditions outlined by the Council.

In addition, T-Mobile hereby notifies the Council that construction of the acknowledged modifications were complete as of December 30, 2015.

Sincerely,

Sam Simons

Samuel Simons, T-Mobile

CC: Mark Richard, T-Mobile



6521 Meridien Drive
Raleigh, NC 27616
(919) 755-1012 P
(919) 755-1031 F

September 29, 2015

Sam Simons
Engineering Development - Connecticut
T-Mobile
35 Griffin Road South
Bloomfield, CT 06002
sam.simons@t-mobile.com

**RE: PE Close Out Letter
EM-T-MOBILE # 059T-140807/T-Mobile Site
SBA Site ID # CT46142-A
SBA Site Name: South Ledyard-Town Dump
T-Mobile Site ID # CTNL225A**

Dear Mr. Simons,

Velocitel, Inc., d.b.a. FDH Velocitel has completed a post-construction review of the above-referenced site to determine whether T-Mobile complied with conditions imposed by the Connecticut Siting Council's acknowledgment letter, dated August 25, 2014. Our compliance review included the Connecticut Siting Council's acknowledgment letter and the approved tower Structural Analysis Report by FDH Engineering, project number 1466F61400, dated June 4, 2014

On behalf of FDH Velocitel, based on my review of the information, I, Dennis D. Abel, certify that to the best of my knowledge, the T-Mobile work complies with the recommendations of the approved Structural Analysis in lieu of the changes below.

- (6) 7/8" Coax and (1) 1 1/8"Ø Fiber installed instead of (12) 1 5/8" Coax and (1) 1 5/8" Fiber

All observations were performed after the construction was complete and FDH Velocitel was not present during the construction phase. This review is not to determine the adequacy or effectiveness of the modification solution.

We at FDH Velocitel appreciate the opportunity of providing our continuing professional services to you. If you have any questions or need further assistance on this or any other projects please give us a call.

Respectfully submitted,

Dennis D. Abel, PE
Connecticut License #23247



CC: Mark Appleby, Northeast Site Solutions