

**From:** [Tatasciore, Domenica](#)  
**To:** [CSC-DL Siting Council](#)  
**Cc:** [Fontaine, Lisa](#)  
**Subject:** EM-VER-060-220114 - 201 Granite Road, Guilford, CT - 842864\_582514  
**Date:** Friday, August 11, 2023 1:22:14 PM  
**Attachments:** [Engineering Letter.pdf](#)  
[EM-VER-060-220114 - 201 Granite Road, Guilford, CT - 842864\\_582514.pdf](#)

---

Hello,

This email is to confirm the Verizon installation has been completed.  
Please let me know if you have any questions

Thanks,

**DOMENICA TATASCIORE**

Site Acquisition Specialist  
T: 508-621-9161

**CROWN CASTLE**

1800 West Park Drive, Westborough, MA 01581  
CrownCastle.com

This email may contain confidential or privileged material. Use or disclosure of it by anyone other than the recipient is unauthorized. If you are not an intended recipient, please delete this email.



CORPORATE OFFICE  
326 TRYON ROAD  
RALEIGH, NC 27607  
919.661.6351  
WWW.TEPGROUP.NET

**February 9, 2023**

Robert Brodka  
Crown Castle  
1200 MacArthur Blvd. Suite 200  
Mahwah, NJ 07430

**Subject:** Letter of Completion

**Crown Castle BU number:** 842864  
**Verizon Wireless Site number:** 467561  
**Town of Guilford Building Permit #:** 227039  
**Site address:** 201 Granite Road  
Guilford, CT 06437

Dear Robert Brodka,

Tower Engineering Professionals is pleased to submit this "Letter of Completion" to verify the installation of equipment per engineered documents (see below), provided by Crown Castle.

Post construction photos supplied by others of the installed tower mounted equipment were reviewed and evaluated against the engineered documents. These appurtenances were found to be in compliance per the equipment inventory and specified equipment in the documents. This letter was prepared without onsite observation or tower climb conducted. This certification does not certify structural capacity of the mount, tower or any high strength bolts or connections.

Document Type	Reference	Source
As-Built Construction Drawings	Tower Engineering Professionals, Rev 1, As Built 2/2/23	Eastern Communications, Inc.
Post Construction Photos	Photos, dated 1/28/2023	Eastern Communications, Inc.
Mount Analysis	Maser Consulting, dated 12/1/21	Crown Castle
Structural Analysis	B+T Group, dated 12/1/2021	Crown Castle
Mount Design Drawings	Maser Consulting, dated 12/1/2021	Crown Castle

Respectfully submitted by:



Samuel A. Turkal, P.E.

CIVIL | GEOTECHNICAL | SURVEY | INSPECTION | STRUCTURAL | PM&E | ENVIRONMENTAL | CONSTRUCTION

Nationwide Since 1997

201 Granite Rd  
Guilford CT 06437  
United States  
January 28, 2023 at 1:57:51 PM

