



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

May 31, 2019

Kathleen M. Shanley  
Manager-Transmission Siting  
Eversource Energy  
56 Prospect Street  
Hartford, CT 06103

RE: **EM-EVER-060-180723e** - Eversource notice of intent to modify an existing energy facility located at 50 Stepstone Hill Road, Guilford, Connecticut.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated May 30, 2019, submitted on behalf of the Connecticut Light and Power Company d/b/a Eversource Energy (Eversource), requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until August 13, 2020, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/IN/emr



CONNECTICUT SITING COUNCIL

Affirmative Action / Equal Opportunity Employer




56 Prospect Street  
P.O. Box 270  
Hartford, CT 06103

**Kathleen M. Shanley**  
Manager – Transmission Siting  
Tel: (860) 728-4527

May 30, 2019

Melanie Bachman, Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051



RE: EM-EVER-060-180723e– Guilford  
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received acknowledgement from the Connecticut Siting Council (“Council”) on July 30, 2019 that Eversource’s proposed modification of the Stepstone Substation would comply with the exempt modification criteria in Section 16-50j-57 of the Regulations of Connecticut State Agencies. Eversource is requesting an extension of the deadline for completing the work activities based on the following condition:

- The petitioner may file a request for an extension of time beyond the one-year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

The North Bloomfield Substation project (EM-EVER-011-190313e) required an emergency transformer replacement which utilized the transformer destined for the Stepstone Substation project. As a result, Eversource hereby requests that the one year deadline to complete the activities at Stepstone Substation be extended to June 28, 2020.

Enclosed are this original and two (2) copies of this request for extension.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,

Kathleen M. Shanley