

STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov www.ct.gov/csc

October 18, 2017

Kenneth C. Baldwin, Esq. Robinson & Cole LLP 280 Trumbull Street Hartford, CT 06103-3597

RE:

EM-VER-061-151021 – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 539 Plains Road, Haddam, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated October 17, 2017, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a second one-year extension of time until November 9, 2018, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman Executive Director

MAB/bm

Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street Hartford, CT 06103-3597 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts

October 17, 2017

Melanie A. Bachman, Esq. Executive Director/Staff Attorney Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re: EM-VER-061-151021 - Cellco Partnership d/b/a Verizon Wireless 539 Plains Road, Haddam, Connecticut

Dear Ms. Bachman:

On November 8, 2016, Cellco requested an extension of one year, to November 9, 2017, to complete the approved modifications to the above-referenced telecommunications facility. On November 9, 2016, the Siting Council approved that one year extension. Cellco has not yet completed the approved modifications at this site and requests an extension of one (1) year, to November 9, 2018, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

Kenneth C. Baldwin

Copy to:

Tim Parks