



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

### VIA ELECTRONIC MAIL

May 19, 2023

Kenneth C. Baldwin, Esq.  
Robinson + Cole  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-062-220615** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 265 Benham Street, Hamden, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated May 18, 2023.

Pursuant to Condition No. 10 of the Council's decision letter dated July 25, 2022, the Council hereby grants an extension of time until July 25, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/ANM/dll

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

May 18, 2023

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-062-220615 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 265 Benham Street, Hamden, Connecticut**

**Request for Extension – Hamden 2**

Dear Attorney Bachman:

On July 25, 2022, the Siting Council acknowledged Cellco's notice of intent to modify its existing telecommunications facility at 265 Benham Street in Hamden, Connecticut. Cellco will not complete the approved facility modifications by the July 25, 2023 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Alex Tyurin