

**From:** Jason Blinkhorn <jblinkhorn@qualtekwireless.com>  
**Sent:** Wednesday, June 2, 2021 3:26 PM  
**To:** CSC-DL Siting Council <Siting.Council@ct.gov>; cleng@hamden.com  
**Cc:** Corey Michaud <cmichaud@qualtekwireless.com>; Michael Cypranowski <mcypranowski@qualtekwireless.com>; Karin Turner <ktturner@qualtekwireless.com>; 'Shaik Alam' <alam@tarabuildersinc.com>; ATT Closeouts <attcloseouts@empiretelecomm.com>; New England Compliance <newenglandcompliance@empiretelecomm.com>  
**Subject:** ATT SITE CT5261 CSC SITE EM-CING-062-210329

CSC Team,

Please see attached. We are looking to request a start date of 7-5.

COP team,

Please note this project will require additional documents to close with CSC.

Thank You,

**Jason Blinkhorn** / Project Manager / 401-787-6007 / [jblinkhorn@qualtekwireless.com](mailto:jblinkhorn@qualtekwireless.com)  
16 Esquire Rd, N Billerica MA 01862  
125 Depot St, Bellingham, MA 02019



Disclaimer: This email is intended only for the use of the individual or entity to which it is addressed, and may contain information that is privileged, confidential and exempt from disclosure under applicable law. If you received this communication in error, please do not distribute it and notify us immediately by email ([administrator@qualtekservices.com](mailto:administrator@qualtekservices.com)) or via telephone (484.804.4500) and delete the original message. Unless expressly stated in this email, nothing in this message or any attachment should be construed as a digital or electronic signature.