



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

June 12, 2018

Amy Hicks
Analyst, Permitting & Public Outreach
The United Illuminating Company
180 Marsh Hill Road
1st Floor, Mail Stop AD-1C
Orange, CT 06477

RE: **EM-UI-062-160620e** – The United Illuminating Company notice of intent to modify an existing energy facility located at 210 Skiff Street, Hamden, Connecticut.

Dear Ms. Hicks:

The Connecticut Siting Council (Council) is in receipt of your email dated June 11, 2018, submitted on behalf of The United Illuminating Company (UI) requesting an extension of time to complete construction at the above referenced site.

The Council hereby grants a second extension of time until July 12, 2019 to complete construction as specified in the above referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should UI need additional time to complete construction, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/CMW/jmb

cc: James R. Morrissey, Attorney, UIL Holdings Corporation



VIA ELECTRONIC AND U.S. MAIL

June 11, 2018

Mr. Robert Stein Chairman
The Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

Re: **EM-UI-062-160620e**– The United Illuminating Company notice of intent to modify an existing energy facility located at 210 Skiff Street, Hamden, Connecticut – **Request for Extension**

Dear Chairman Stein:

The United Illuminating Company (“UI”) submits this Request for Extension pursuant to Condition 5 of the Connecticut Siting Council’s (“Council”) June 12, 2016 Acknowledgement in the above captioned letter. The Company regrets that it failed to request this extension in a timely fashion; however, due to continued delays with the Town of Hamden’s scheduled construction, UI requests an extension to complete construction until July of 2019.

Please do not hesitate to contact me with any questions or concerns in regard to this request at (203) 499-2586. Thank you for your consideration.

Sincerely,

Amy Hicks
Outreach Specialist
The United Illuminating Company