



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

VIA ELECTRONIC EMAIL

April 26, 2019

Amy Hicks
Outreach Specialist
The United Illuminating Company
180 Marsh Hill Road
Orange, CT 06477

RE: **EM-UI-062-160620e** – The United Illuminating Company notice of intent to modify an existing energy facility located at 210 Skiff Street, Hamden, Connecticut.

Dear Ms. Hicks:

The Connecticut Siting Council (Council) is in receipt of your letter dated April 26, 2019, submitted on behalf of The United Illuminating Company (UI), requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a third extension of time until July 12, 2020, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should UI need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/IN/laf



VIA ELECTRONIC AND U.S. MAIL

April, 26, 2019

James J. Murphy, Jr.
Vice Chairman
The Connecticut Siting
Council Ten Franklin Square
New Britain, CT 06051

Re: **EM-UI-062-160620e**– The United Illuminating Company notice of intent to modify an existing energy facility located at 210 Skiff Street, Hamden, Connecticut – **Request for Extension**

Dear Chairman Murphy:

The United Illuminating Company (“UI”) submits this Request for Extension pursuant to Condition 5 of the Connecticut Siting Council’s (“Council”) June 12, 2016 Acknowledgement in the above captioned letter. Due to continued delays with the Town of Hamden’s scheduled construction, UI requests an extension to complete construction until July of 2020.

Please do not hesitate to contact me with any questions or concerns in regard to this request at (203) 499-2586. Thank you for your consideration.

Sincerely,

Amy Hicks
Outreach Specialist
The United Illuminating Company