

### STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov Web Site: portal.ct.gov/csc

#### VIA ELECTRONIC MAIL

August 3, 2022

Kenneth C. Baldwin, Esq. Robinson & Cole LLP 280 Trumbull Street Hartford, CT 06103-3597 kbaldwin@rc.com

RE: **EM-VER-062-210817** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 2895 State Street, Hamden, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated July 27, 2022 submitted on behalf of Verizon, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until October 4, 2023 to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman Executive Director

Muli Brul

MAB/MP/emr

# Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street Hartford, CT 06103-3597 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts and New York

July 27, 2022

Melanie A. Bachman, Esq. Executive Director/Staff Attorney Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re: EM-VER-062-210817 – Cellco Partnership d/b/a Verizon Wireless Telecommunications Facility, 2895 State Street, Hamden, Connecticut

#### **Request for Extension**

Dear Attorney Bachman:

On October 4, 2021, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 2895 State Street in Hamden, Connecticut. Cellco will not complete its facility modifications by the October 4, 2022 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work. Thank you in advance for your cooperation.

If you have any questions, please do not hesitate to contact me.

Sincerely.

Kenneth C. Baldwin

Copy to:

Aleksey Tyurin