



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

September 28, 2022

Sharon Bateman
Site Acquisition Project Manager – Pacific NW
Centerline Communications, LLC
22539 NE 46th Street
Redmond, WA 98053
sbateman@clinellc.com

RE: **EM-VER-063-210819** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 185 West Fisk Road, Hampton, Connecticut.

EM-VER-088-210819 - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 0 (a/k/a 880), Andrew Mountain Road, Naugatuck, Connecticut.

Dear Sharon Bateman:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated September 27, 2022, submitted on behalf of Verizon Wireless requesting extensions of time to submit notices of completion of construction for the above-referenced exempt modifications.

The Council hereby grants an extension of time until November 26, 2023, to submit notices of completion of construction.

The extensions are granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit notices of completion or decides not to proceed with construction on any of the above-referenced exempt modifications.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in red ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/MP/laf

From: Barbara Kassabian <bkassabian@clinellc.com>
Sent: Tuesday, September 27, 2022 1:34 PM
To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Cc: Sharon Bateman <sbateman@clinellc.com>; CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: EM-VER-063-210819/VZW Request for Approval Extension/185 West Fisk Road, Hampton, Ct/(468242)/16271946 HAMPTON CT

CDC – DL Siting Council,

Please accept this email as a formal request to extend the approval decision for Verizon Wireless' Exempt Modification at the subject site issued on November 26, 2022. Due to delays associated with supply chain/pandemic related issues Verizon was prevented moving forward with this project. Verizon has gathered the equipment and is prepared to proceed and complete this construction before March 31, 2023.

Attached

- EM-VER-063-210819 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Barbara Kassabian



Barbara Kassabian
Centerline Communications LLC
750 W. Center St. Suite 301 | West Bridgewater, MA 02379
Mobile: 603.303.8001
bkassabian@clinellc.com | www.centerlinecommunications.com

From: Barbara Kassabian <bkassabian@clinellc.com>
Sent: Tuesday, September 27, 2022 1:39 PM
To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Cc: Sharon Bateman <sbateman@clinellc.com>; CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: EM-VER-088-210819/VZW Request for Approval Extension/0 (a/k/a 880), Andrew Mountain Road, Naugatuck,Ct/(469151)/16244107 NAUGATUCK WEST CT

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

CDC – DL Siting Council,

Please accept this email as a formal request to extend the approval decision for Verizon Wireless' Exempt Modification at the subject site issued on November 26, 2022. Due to delays associated with supply chain/pandemic related issues Verizon was prevented moving forward with this project. Verizon has gathered the equipment and is prepared to proceed and complete this construction before March 31, 2023.

Attached

- EM-VER-088-210819 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Barbara Kassabian