



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

February 24, 2016

Jeffrey Barbadora  
Crown Castle  
12 Gill Street, Suite 5800  
Woburn, MA 01801

RE: **EM-SPRINT-064-150410** - Sprint PCS notice of intent to modify an existing telecommunications facility located at 92 Weston Street, Hartford, Connecticut.

Dear Mr. Barbadora:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this exempt modification, dated February 24, 2016. Pursuant to the Council's decision letter dated April 28, 2015, I have considered your request for an extension of construction time for this exempt modification and grant a one-year extension of time until April 28, 2017, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Sprint PCS decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Acting Executive Director

MAB/CH/cm

## Mulcahy, Carriann

---

**From:** Bachman, Melanie  
**Sent:** Wednesday, February 24, 2016 12:35 PM  
**To:** Walsh, Christina; Cunliffe, Fred; Fontaine, Lisa; Mulcahy, Carriann; Holzschuh, Cymon; Mathews, Lisa A  
**Subject:** FW: Exempt Modification Renewals  
**Attachments:** EM-Sprint-155-140409.pdf; EM-Sprint-084-150402.pdf; EM-Sprint-064-150410.pdf

Please grant requested extensions for one year. Thank you.

Melanie A. Bachman  
Acting Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051  
860-827-2951



**From:** Barbadora, Jeff [<mailto:Jeff.Barbadora@crowncastle.com>]  
**Sent:** Wednesday, February 24, 2016 12:29 PM  
**To:** Bachman, Melanie <[Melanie.Bachman@ct.gov](mailto:Melanie.Bachman@ct.gov)>  
**Subject:** Exempt Modification Renewals

Hi Melanie,

I hope all is well.

Attached are previous issued exempt modification decisions that Crown initially filed with the CSC. Sprint has requested to us that they would like to extend all three of these exempt modifications because of delays in construction commencement. EM-Sprint-155-140409 was already extended once so not sure if it can be extended again? The other two attachments are first time extensions to the exempt modifications.

Thanks for your time,

**Jeffrey Barbadora**  
781-729-0053  
12 Gill Street, Suite 5800, Woburn, MA 01801  
[CrownCastle.com](http://CrownCastle.com)

This email may contain confidential or privileged material. Use or disclosure of it by anyone other than the recipient is unauthorized. If you are not an intended recipient, please delete this email.