

*T-Mobile USA
35 Griffin Road
South Bloomfield,
CT 06002*

March 5, 2021

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06501

RE: EM-T-MOBILE-066-200603
Notice of Construction Completion
T-Mobile Site # CT11712A
133 Clearview Avenue, Harwinton, CT

Dear Attorney Bachman,

We represent T-Mobile Northeast LLC (“T-Mobile”) and have been retained to notify the Connecticut Siting Council (“Council”) that the modification conditions have been met and constructed in accordance with the documentation provided at the time of filing.

The Council acknowledged the above referenced T-Mobile notice of exempt modification on 6/22/2020. T-Mobile hereby notifies the Council that construction of this modification is now complete.

Documentation certified by a Professional Engineer is included with this letter that the installation complied with the recommendations of the Mount Analysis dated 8/6/2019.

Sincerely,



Elizabeth Jamieson
Transcend Wireless LLC
on behalf of T-Mobile
10 Industrial Ave, Suite 3
Mahwah, NJ 07430

March 5, 2021

Mr. Jeffrey Neumann
Harwinton Building Department
PO Box 66
100 Bentley Drive
Harwinton, CT 06791

Re: Letter of Professional Opinion

Project: CT11712A – SBA Harwinton (L600)
133 Clearview Ave
Harwinton, CT 06791

Owner: SBA Communications Corp.

Engineer: CENTEK Engineering, Inc.
63-2 North Branford Road, Branford, CT 06405

Contractor: D & A Construction Management
7 Sycamore Way #2, Branford, CT 06405

Centek Project No.: 20170.10

Building Permit No.: 20-74B

Dear Mr. Neumann,

We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Chappell Engineering Associates, LLC dated 06/02/2020 Rev.1, Structural Analysis Report prepared by Tower Engineering Solutions dated 07/23/2019 and Mount Analysis Report prepared by Tower Engineering Solutions dated 08/06/2018:

- Field observations of completed construction on 03/04/2021.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by Chappell Engineering Associates, LLC and Tower Engineering Solutions.

Sincerely,


Carlo F. Centore, PE
Principal

