



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

September 2, 2020

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **EM-VER-067-190701** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 347 Gilead Street, Hebron, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated September 2, 2020, submitted on behalf of Verizon, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until October 22, 2021, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

s/ Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/IN/emr

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

September 2, 2020

Via Electronic Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-067-190701 – Cellco Partnership d/b/a Verizon Wireless
347 Gilead Street, Hebron, Connecticut**

Request for Extension

Dear Ms. Bachman:

On July 22, 2020, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 347 Gilead Street in Hebron, Connecticut. Cellco has not yet completed the approved modifications at this site. We are, therefore, requesting a second extension of twelve (12) months, to October 22, 2021, to complete these modifications.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin