



Heather Castagnaro
Real Estate Manager III, Regional Site Development
Southern CT & Upstate New York

Office: (617) 247-4305

Mobile: (774) 214-6154

Email: Heather.2.castagnaro@sprint.com

April 7, 2016

State of Connecticut
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: Notification of Construction Completion on telecommunications facilities.

To Whom It May Concern:

The following list of sites have experienced temporary delays and have NOT completed construction per the approval granted on the specified date. As we near a construction start date, a review of the approval will be conducted. If applicable either a request for extension of the permit or new permit request will be submitted.

Best Regards,

Heather Castagnaro



| EM/TS# | Address | Town | Sprint Site ID | Decision date |
|----------------------|-------------------------|-------------|----------------|---------------|
| EM-SPRINT-089-141212 | 201-299 N. Mountain Rd. | Plainville | CT03XC083 | 1/5/2015 |
| EM-SPRINT-157-141217 | 56 Norfield Road | Weston | CT03XC376 | 1/5/2015 |
| EM-SPRINT-158-141216 | 2 Sunny Lane | Westport | CT03XC382 | 1/5/2015 |
| EM-SPRINT-068-150108 | 136 Bulls Bridge Road | Kent | CT33XC101 | 1/26/2015 |
| EM-SPRINT-076-150108 | 1735 Durham Road | Madison | CT33XC540 | 1/26/2015 |
| EM-SPRINT-097-141125 | 201 South Main Street | Newtown | CT54XC716 | 1/26/2015 |
| EM-SPRINT-081-150109 | I-84 W & South Street | Middlebury | CT03XC028 | 2/2/2015 |
| EM-SPRINT-085-150113 | 474-480 Main Street | Monroe | CT03XC365 | 2/2/2015 |
| EM-SPRINT-101-150113 | 117 Washington Street | North Haven | CT03XC329 | 2/2/2015 |
| EM-SPRINT-144-150112 | 307 Indian Ledge Park | Trumbull | CT03XC373 | 2/2/2015 |
| EM-SPRINT-168-150108 | 1440 Main Street North | Woodbury | CT33XC518 | 2/2/2015 |