



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

VIA ELECTRONIC MAIL

February 24, 2020

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **EM-VER-069-190423** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 520 Bailey Hill Road, Killingly, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated February 21, 2020 submitted on behalf of Verizon Wireless, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until May 20, 2021, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/IN/laf



KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

February 21, 2020

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-069-190423 – Cellco Partnership d/b/a Verizon Wireless
520 Bailey Hill Road, Killingly, Connecticut**

Request for Extension

Dear Ms. Bachman:

On May 20, 2019, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 520 Bailey Hill Road in Killingly, Connecticut. Cellco has not yet commenced construction of the approved modifications but expects to do so later this year. We are, therefore, requesting an extension of twelve (12) months, to May 20, 2021, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Tim Parks

20406260-v1