



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

June 20, 2024

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-069-230110** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 172 Main Street, Killingly, Connecticut. **Request for Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated June 18, 2024.

Pursuant to Condition No. 10 of the Council's decision letter dated January 30, 2023, the Council hereby grants an extension of time until January 30, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/ANM/laf

June 18, 2024

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-069-230110 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 172 Main Street, Killingly, Connecticut**

**Request for Extension and Notice of Commencement of Construction**

Dear Attorney Bachman:

On January 30, 2023, the Siting Council approved Cellco's above-referenced request to modify its existing telecommunications facility at 172 Main Street in Killingly, Connecticut. Cellco was not able to complete the approved modifications by the January 30, 2024 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work.

Cellco expects to commence construction of the facility modifications on or about June 28, 2024, and provides this Notice of Commencement, in accordance with Condition No. 5 of the Siting Council's approval.

The Construction Manager responsible for site construction activity is Walter Charczynski with Verizon Wireless. Mr. Charczynski's contact information is provided below.

Walter Charczynski, Project Manager Implementation  
Verizon Wireless  
20 Alexander Drive  
Wallingford, CT 06492  
(860) 306-1806

Melanie A. Bachman, Esq.  
June 18, 2024  
Page 2

If you have any questions or need any additional information regarding the proposed construction schedule, please feel free to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read "Kenneth C. Baldwin". The signature is fluid and cursive, with a long horizontal stroke at the end.

Kenneth C. Baldwin

Copy to:  
Aleksy Tyurin