



*T-Mobile USA
35 Griffin
Road South
Bloomfield,
CT 06002*

December 21, 2022

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06501

RE: EM-T-MOBILE-075-211122
Notice of Construction Start and Completion
T-Mobile Site # **CTNL330A**
333 Grassy Hill Road, Lyme, Connecticut

Dear Attorney Bachman,

T-Mobile was approved by the Connecticut Siting Council (“Council”) for the above modification. T-Mobile hereby notifies the Council that construction of the modification for the above site has commenced on 3/30/2022.

We represent T-Mobile Northeast LLC (“T-Mobile”) and have been retained to notify the Connecticut Siting Council (“Council”) that the modification conditions have been met and constructed in accordance with the documentation provided at the time of filing.

The Council acknowledged the above referenced T-Mobile notice of exempt modification on 1/18/2022. T-Mobile hereby notifies the Council that construction of this modification is now complete.

Documentation certified by a Professional Engineer is included with this letter that the installation complied with the recommendations of the Mount Analysis dated 9/10/2021.

Sincerely,

Carmela Siciliano

Carmela Siciliano
Transcend Wireless LLC
on behalf of T-Mobile
1 International Blvd, Suite 400
Mahwah, NJ 07495

October 4, 2022

Mr. Ed Scarpati
Town of Old Lyme Building Department
108 Pennsylvania Avenue
Old Lyme, CT 06357

Re: Letter of Professional Opinion

Project: CTNL330A – OLD LYME (Sprint Keep)
333 Grassy Hill Road
Old Lyme, CT 06371

Owner: American Tower Corporation

Engineer: Kimley-Horn & Associates, INC.
421 Fayetteville St, STE 600, Raleigh, NC
27601

Contractor: Rullex
1730 Stout Drive, unit #4, Warminster, PA 18974

Centek Project No.: 22124.02

Building Permit No.: 0127-0222

Dear Mr. Scarpati,


We are providing this “Letter of Professional Opinion” with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Kimley-Horn & Associates, INC. dated 10/11/2021 Rev.0, Structural Analysis Report prepared by A.T. Engineering Service, PLLC dated 10/21/2021 and Mount Analysis Report prepared by Tower Engineering Professionals, Inc. dated 09/10/2021:

- Field observations of completed construction on 09/20/2022.

The work under this Contract has been reviewed and found, to the Engineer’s best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,


Carlo F. Centore, PE
Principal

