



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

January 25, 2024

Ryan Burgdorfer
Site Acquisition Project Manager
Centerline Communications, LLC
750 West Center Street, Suite 301
West Bridgewater, MA 02379
rburgdorfer@clinellc.com

RE: **EM-AT&T-077-221115** – AT&T notice of intent to modify an existing telecommunications facility located at 63 Elm Street, Manchester, Connecticut. **Request for Extension of Construction.**

Dear Ryan Burgdorfer:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of AT&T, for the above-referenced exempt modification request, dated January 24, 2024.

Pursuant to Condition No. 11 of the Council's decision letter dated January 23, 2023, the Council hereby grants an extension of time until January 23, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/ANM/laf

From: Ryan Burgdorfer <rburgdorfer@clinellc.com>
Sent: Wednesday, January 24, 2024 3:39 PM
To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>; Mathews, Lisa A <Lisa.A.Mathews@ct.gov>;
Walsh, Christina <Christina.Walsh@ct.gov>
Cc: David Ford <dford@clinellc.com>
Subject: RE: EM-AT&T-077-221115 // (CT5322) 63 Elm St, Manchester CT

Hello,

The subject decision has expired as of yesterday, however AT&T is not yet ready to begin construction.

Is it possible to have it extended for another 12 months?

Thanks



Ryan Burgdorfer | Site Acquisition Project Manager

Phone: 508-665-8005

rburgdorfer@clinellc.com | www.centerlinecommunications.com