



October 26, 2016

State of Connecticut
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: Notification of Construction Not Complete on telecommunication facilities

To whom it may concern:

The following list of sites have experienced temporary delays and have NOT completed construction per the approval granted on the specified date. As we near a construction start date, a review of the approval will be conducted. If applicable either a request for extension of the permit or new permit request will be submitted.

Very truly yours

Florence Nicolas

Florence Nicolas
Regional Development – Proj/Prg Manager
Office: 339-987-5622
Mobile: 603-557-0297
florence.nicolas@sprint.com



EM/TS #	Address	Town	Sprint ID	Decision Date
EM-SPRINT-077-150724	239 Middle Turnpike East	Manchester	CT43XC827	08/17/2015
EM-SPRINT-095-150831	26 Washington Street	New London	CT03XC103	09/22/2015