



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

January 13, 2021

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597

RE: **EM-VER-077-200216** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 239 Middle Turnpike East, Manchester, Connecticut. **Request for Extension.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated January 12, 2021, submitted on behalf of Cellco, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until September 2, 2021, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

*s/Melanie A. Bachman*

Melanie A. Bachman  
Executive Director

MAB/IN/lm

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

January 12, 2021

*Via Electronic Mail*

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-065-200218 – Cellco Partnership d/b/a Verizon Wireless  
239 Middle Turnpike East, Manchester, Connecticut**

**Request for Extension**

Dear Attorney Bachman:

On March 2, 2020, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 239 Middle Turnpike East in Manchester, Connecticut. Cellco has not yet completed the approved modifications at this site. We are, therefore, requesting an extension of six (6) months, to September 2, 2021, to complete these modifications.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Aleksy Tyurin