



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

December 6, 2022

Sharon Bateman
Site Acquisition Project Manager – Pacific NW
Centerline Communications, LLC
22539 NE 46th Street
Redmond, WA 98053
sbateman@clinellc.com

RE: **EM-VER-078-211104** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 230 Clover Mill Road, Mansfield, Connecticut.

Dear Sharon Bateman:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon, for the above-referenced exempt modification request, dated December 2, 2022.

Pursuant to Condition No. 9 of the Council's decision letter dated December 28, 2021, the Council hereby grants an extension of time until December 28, 2023 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/MP/emr

From: Sharon Bateman <sbateman@clinellc.com>

Sent: Friday, December 2, 2022 5:32 PM

To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>; CSC-DL Siting Council <Siting.Council@ct.gov>

Cc: Barbara Kassabian <bkassabian@clinellc.com>

Subject: EM-VER-078-211104 - Approval Extension Request / 230 Clover Mill Rd, Mansfield, CT (376046) / 16244628) / Mansfield Center 1 CT

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

CDC – DL Siting Council,

Please accept this email as an formal **request to extend the approval decision** for Verizon Wireless' Exempt Modification at the subject site. Due to delays associated with supply chain/pandemic related issues prevented Verizon from moving forward with construction of this project. Verizon is prepared to proceed and complete this construction at their earliest convenience as weather permits, but no later than 6/30/2023.

Attached

- EM-VER- 078-211104 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Thanks so much!

Sherri



Sharon Bateman (Sherri) | Site Acquisition Project Manager – Pacific NW

Centerline Communications, LLC

22539 NE 46th Street | Redmond, WA 98053

Mobile: 425.241.0085 | Fax: 508.819.3017

sbateman@clinellc.com | www.centerlinecommunications.com

