

From: [Fontaine, Lisa](#)
To: [Dandeneau, Kathleen](#)
Subject: FW: EM-VER-078-211018 - 497 Middle Turnpike Mansfield CT - 842867
Date: Monday, May 6, 2024 8:42:46 AM
Attachments: [497 Middle Turnpike Mansfield CT -Engineer Letter.pdf](#)

From: Barbadora, Jeff <Jeff.Barbadora@crowncastle.com>
Sent: Wednesday, April 3, 2024 4:16 PM
To: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: EM-VER-078-211018 - 497 Middle Turnpike Mansfield CT - 842867

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

Good Afternoon,

Construction is completed.

Please let me know if you have any questions

Thanks,

Jeffrey Barbadora
Permitting Specialist
781-970-0053

Crown Castle
1800 W. Park Drive, Suite 250
Westborough, MA 01581

This email may contain confidential or privileged material. Use or disclosure of it by anyone other than the recipient is unauthorized. If you are not an intended recipient, please delete this email.

March 5, 2024

Mr. Michael Ninteau
Town of Mansfield Building Department
4 S Eagleville Road
Mansfield, CT 06268

Re: Letter of Professional Opinion

Project: Mansfield CT (Verizon)
497 Middle Turnpike
Storrs Mansfield, CT 06268

Owner: Crown Castle

Engineer: B+T Group
1717 S. Boulder Avenue, Tulsa, OK 74119

Contractor: NEC Group
21 Marion Drive, Kingston, MA 02364

Centek Project No.: 24001.12

Building Permit No.: 21-22-0483

Dear Mr. Ninteau,


We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.


The following are the basis for substantiating compliance with construction documents prepared by B+T Group dated 08/26/2021 Rev.0, Structural Analysis Report prepared by B+T Group dated 08/10/2021, Mount Modification Drawings prepared by Maser Consulting Connecticut dated 07/30/2021 Rev.0 and Mount Analysis Report prepared by Maser Consulting Connecticut dated 07/30/2021:

- Field observations of completed construction on 02/27/2024.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,


Carlo F. Centore, PE
Principal



Apr 20, 2022 at 2:57:22 PM
497 Middle Tpke
Storrs Mansfield CT 06268
United States



GPS: 41.825753, -72.281792

04/20/2022 14:57:22