

### STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

#### VIA ELECTRONIC MAIL

June 1, 2022

Kenneth C. Baldwin, Esq. Robinson & Cole LLP 280 Trumbull Street Hartford, CT 06103-3597 kbaldwin@rc.com

RE: **EM-VER-080-210701** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 651 Paddock Avenue, Meriden, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated May 31, 2022, submitted on behalf of Verizon Wireless, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until August 9, 2023, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman Executive Director

MAB/CMW/laf

# Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street Hartford, CT 06103-3597 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts and New York

May 31, 2022

Melanie A. Bachman, Esq. Executive Director/Staff Attorney Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re: EM-VER-080-210701 – Cellco Partnership d/b/a Verizon Wireless Telecommunications Facility, 651 Paddock Avenue, Meriden, Connecticut

#### **Request for Extension**

Dear Attorney Bachman:

On August 9, 2021, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 651 Paddock Avenue in Meriden, Connecticut. Cellco will not complete these modifications by the August 9, 2022 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work. Thank you in advance for your cooperation.

If you have any questions, please do not hesitate to contact me.

Sincerely.

Kenneth C. Baldwin

Copy to:

Aleksey Tyurin