

## STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov www.ct.gov/csc

August 24, 2017

Kenneth C. Baldwin, Esq. Robinson & Cole Trumbull Street Hartford, CT 06103-3597

RE: **EM-V** 

**EM-VER-080-160921** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 651 Paddock Avenue, Meriden, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated August 24, 2017, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until October 11, 2018, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco Partnership d/b/a Verizon Wireless need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman Executive Director

MAB/bm

## Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street Hartford, CT 06103-3597 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts

August 24, 2017

Melanie A. Bachman, Esq. Executive Director/Staff Attorney Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re:

EM-VER-080-160921 – Cellco Partnership d/b/a Verizon Wireless 651 Paddock Avenue, Meriden, Connecticut

Dear Ms. Bachman:

The above-referenced Siting Council approval is due to expire on October 11, 2017. Cellco has not yet completed these modifications and now requests a one (1) year extension, to October 11, 2018, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

Kenneth C. Baldwin

KCB/kmd Copy to:

Tim Parks