

Final Report of Special Inspections

Project: CT11056J (T-Mobile ANCHOR Upgrade)
Location: 290 Preston Ave., Middletown, CT
Owner: T-Mobile Northeast

Engineer of Record: Derek J. Creaser, P.E.
Centerline Communications, LLC.

To the best of my information, knowledge and belief, the Special Inspections required for this project, and itemized in the *Statement of Special Inspections* submitted for permit, have been performed and all discovered discrepancies have been reported and resolved.

Representatives of Centerline Communications, LLC performed the Final Inspections after the construction of the telecommunications facility at the above-referenced address. The Final Inspection was performed on January 10, 2022.

Based on my knowledge, information, and belief the AT&T Installation substantially conforms to the approved plans, IBC 2015, 2018 CT State Building Code, Structural Standards for Antenna Supporting Structures and Antennas (ANSI/TIA-222-G), and the following:

1. Final Construction Drawings dated 04/28/21, prepared by Centerline Communications, LLC.
2. Mount Analysis & Structural Analysis Reports dated 04/27/21 prepared by Centerline Communications, LLC.

All deviations from the approved plans do not endanger the intended occupancy of the facility and equipment substitutions are approved as equivalent to the original specifications.

Interim reports submitted prior to this final report form a basis for and are to be considered an integral part of this final report.

Respectfully submitted,
Special Inspector