



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

October 31, 2022

Corey Michaud  
Director of Project Management  
Qualtek Wireless  
16 Esquire Road  
North Billerica, MA 01862  
[cmichaud@qualtekwireless.com](mailto:cmichaud@qualtekwireless.com)

RE: **EM-CING-084-200121** – New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify an existing telecommunications facility located at 434 Boston Post Road, Milford, Connecticut.

Dear Corey Michaud:

The Connecticut Siting Council (Council) is in receipt of your letter dated October 20, 2022 submitted on behalf of AT&T, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until June 30, 2023 to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should AT&T need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/RDM/emr

**From:** Corey Michaud <[cmichaud@qualtekwireless.com](mailto:cmichaud@qualtekwireless.com)>

**Sent:** Thursday, October 20, 2022 1:34 PM

**To:** CSC-DL Siting Council <[Siting.Council@ct.gov](mailto:Siting.Council@ct.gov)>

**Cc:** New England Compliance <[newenglandcompliance@qualtekwireless.com](mailto:newenglandcompliance@qualtekwireless.com)>

**Subject:** EM-AT&T-015-210519 Notice of delay of Construction for New Cingular Wireless/ AT&T Facility at 434 Boston Post Rd, Milford, Connecticut

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

Good Afternoon,

We have been delayed with the Construction at 434 Boston Post Rd, Milford CT. We wish to extend until June 2023. Please let me know what information if any you need from myself or my team with regards to this.

**Corey Michaud**

*Director of Project Management*

C: 978.729.9195

16 Esquire Rd

North Billerica, MA 01862



Disclaimer: This email is intended only for the use of the individual or entity to which it is addressed, and may contain information that is privileged, confidential and exempt from disclosure under applicable law. If you received this communication in error, please do not distribute it and notify us immediately by email ([administrator@qualtekservices.com](mailto:administrator@qualtekservices.com)) or via telephone (484.804.4500) and delete the original message. Unless expressly stated in this email, nothing in this message or any attachment should be construed as a digital or electronic signature.