



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

April 20, 2015

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597

RE: **EM-VER-084-140605** – Celco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 311 Old Gate Lane, Milford, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this exempt modification, dated April 15, 2015. Pursuant to Condition No. 6 of the Council's decision letter dated June 24, 2014, I have considered your request for an extension of construction time for this exempt modification and grant a six-month extension of time until December 24, 2015, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Celco decide not to proceed with construction.


Sincerely,

Melanie A. Bachman  
Acting Executive Director

MAB/MP/lm

# Robinson+Cole

KENNETH C. BALDWIN



280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts

ORIGINAL

April 15, 2015

Melanie A. Bachman  
Acting Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-084-140605 – Cellco Partnership d/b/a Verizon Wireless  
311 Old Gate Road, Milford, Connecticut**

Dear Ms. Bachman:

On June 24, 2014, the Siting Council acknowledged receipt of Cellco's notice of intent to modify its telecommunications facility at 311 Old Gate Road in Milford, Connecticut. Due to the presence of an active Osprey nest on this tower, Cellco has not been able to complete the proposed antenna modifications. The work is scheduled for completion in September of this year. We will not, therefore, be able to provide you with the required notice of construction completion by the June 24, 2015 deadline, and request an extension of 180 days to comply with the Council's condition of approval.

If you have any questions please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink that reads "Kenneth C. Baldwin".

Kenneth C. Baldwin

Copy to:

Tim Parks