



NSS **NORTHEAST**
SITE SOLUTIONS

Turnkey Wireless Development

December 9, 2020

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06501

EM-T-MOBILE-084-181203

T-Mobile Site ID CT11229A

111 School House Road, Milford CT

Notice of Compliance with Conditions and Construction Completion

Dear Attorney Bachman:

The Connecticut Siting Council (Council) hereby acknowledges your notice to modify this existing telecommunications facility, pursuant to Section 16-50j-73 of the Regulations of Connecticut State Agencies with the following conditions:

1. Prior to T-Mobile's antenna installation, the proposed mount modifications shall be installed in accordance with the Mount Modification Design Report prepared by Maser Consulting, dated October 15, 2018 and signed and stamped by Petros Tsoukalas;
2. Within 45 days following completion of equipment installations, T-Mobile shall provide documentation that its installation complied with the recommendations of the Mount Modification Design Report;
3. Any deviation from the proposed modification as specified in this notice and supporting materials with the Council shall render this acknowledgement invalid;
4. Any material changes to this modification as proposed shall require the filing of a new notice with the Council;
5. Within 45 days after completion of construction, the Council shall be notified in writing that construction has been completed;
6. Any nonfunctioning antenna and associated antenna mounting equipment on this facility owned and operated by T-Mobile shall be removed within 60 days of the date the antenna ceased to function;
7. The validity of this action shall expire one year from the date of this letter; and
8. The applicant may file a request for an extension of time beyond the one year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

The attached PE Closeout Letter dated November 11, 2020 provides evidence of compliance with the conditions outlined by the Council. In addition, T-Mobile hereby notifies the Council that construction of the acknowledged modifications were complete as of September 27, 2019.

Sincerely,

Victoria Masse

Victoria Masse
Zoning and Permitting
Northeast Site Solutions

Final Report of Special Inspections

Project: *CT11229A_876342: T-Mobile L700 Upgrade*

Location: *111 School House Road, Milford, CT 06460*

Owner: *Crown Castle*

Owner's Address: *3 Corporate Drive, Suite 101, Clifton Park, NY 12065*

Architect of Record: *INFINIGY Engineering PLLC – POC: John S. Stevens, CT PE*

Structural Engineer of Record: *Paul J. Ford & Company
250 East Broad St., Suite 600, Columbus OH 43215*

To the best of my information, knowledge and belief, the Special Inspections required for this project, and itemized in the *Statement of Special Inspections* submitted for permit, have been performed and all discovered discrepancies have been reported and resolved other than the following:

Comments: It is noted that our review does not constitute a structural design, nor is it all-inclusive; the responsibility for the structural design remains with the Structural Engineer of Record.

(Attach continuation sheets if required to complete the description of corrections.)

Interim reports submitted prior to this final report form a basis for and are to be considered an integral part of this final report.

Respectfully submitted,
Special Inspector

John S. Stevens
(Type or print name)

Signature

11/11/20

Date

