



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

January 7, 2025

Aja Chase
Construction Manager
Ericsson
AT&T – NE Market
Aja.chase@ericsson.com

RE: **EM-CING-085-200717** – New Cingular Wireless PCS, LLC notice of intent to modify an existing telecommunications facility located at 1434 (f/k/a 1428) Monroe Turnpike, Monroe, Connecticut. **Request for Additional Extension of Construction.**

Dear Aja Chase:

The Connecticut Siting Council (Council) is in receipt of a request for an additional extension of construction time submitted on behalf of New Cingular Wireless PCS, LLC, for the above-referenced exempt modification request, dated January 6, 2025.

Pursuant to Condition No. 8 of the Council's decision letter dated August 10, 2020, the Council hereby grants an additional extension of time until August 10, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should New Cingular Wireless PCS, LLC decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/AM/kd

From: Aja Chase <aja.chase@ericsson.com>
Sent: Monday, January 6, 2025 2:19 PM
To: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: Extension Request: ATT MCA

Good Afternoon CSC,

Can we please have an extension on the CSC approvals below?

EM-ATT-109-231130
EM-ATT-076-231207
EM-AT&T-106-210922
EM-ATT-109-231130
EM-CING-085-200717
EM-AT&T- 154-240227
EM-ATT-011-240105
EM-ATT-004-240110



Aja Chase
Senior Construction Manager
ATT NE MCA
MANA NTW RO B&O RE Construction Mgmt B
Phone: 401-952-6205