

STATE OF CONNECTICUT CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

December 23, 2024

April Parrott
Site Acquisition Project Manager
Dish Wireless, LLC
175 Capital Blvd., 4th Floor, Suite 402
Rocky Hill, CT 06067
april.parrott@dish.com

RE: TS-DISH-086-220816 – Dish Wireless LLC request for an order to approve tower sharing at an existing telecommunications facility located at 49 Cook Drive, Montville, Connecticut. Request for Additional Extension of Construction.

Dear April Parrott:

The Connecticut Siting Council (Council) is in receipt of a request for an additional extension of construction time submitted on behalf of Dish Wireless, LLC, for the above-referenced tower share request, dated December 23, 2024.

Pursuant to Condition No. 9 of the Council's decision letter dated September 30, 2022, the Council hereby grants an additional extension of time until September 30, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Dish Wireless, LLC decide not to proceed with construction.

Sincerely,

Melanie A. Bachman Executive Director

Milia Bul

MAB/AM/kd



December 23, 2024

Melanie Bachman CONNECTICUT SITING COUNCIL Ten Franklin Square New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

RE: Request for Extension TS-DISH-086-220816 - Dish Wireless, LLC request for an order to approve tower sharing at an existing telecommunications facility located at 49 Cook Drive, Montville, Connecticut. (Dish ID BOBOS00073B)

Ms. Bachman:

Kindly allow this letter to serve as Dish Wireless L.L.C.'s formal and respectfully as a formal request for Extension for TS-DISH-086-220816 - Dish Wireless, LLC request for an order to approve tower sharing at an existing telecommunications facility located at 49 Cook Drive, Montville, Connecticut. (Dish ID BOBOS00073B)

The reason for this extension is due to Delays in construction commencement, conclusion and/or the need to acquire final photo for the CSC Closeout notification.

Your time and consideration is greatly appreciated. Should you have any questions, please don't hesitate to contact me at your convenience.

Thank you.

April Parrott
Site Acquisition Project Manager
175 Capital Blvd 4th Floor, Rocky Hill, CT 06067
Suite 402
april.parrott@dish.com
860-327-2290