



56 Prospect Street
P.O. Box 270
Hartford, CT 06141-0270

Deborah Denfeld
Team Lead – Transmission Siting
Tel: (860)-728-4654

November 6, 2025

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

Re: EM-EVER-086-251024e – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located between Fort Hills Farm Substation and Montville Substation, Montville.

Request Pursuant to Condition No. 3 - Commencement of Construction

Dear Attorney Bachman:

The Connecticut Siting Council's ("Council") ruling of the above-referenced Project, dated November 3, 2025, conditions Eversource to provide two weeks of advance notice prior to the start of construction. Eversource is requesting a modification to Condition No. 3 that allows the Project to provide a one-week advance notification to the Council. This would allow the Project to begin civil construction - mowing and the installation of matting - on November 13th. Beginning the civil construction as soon as possible is necessary to meet the line outage scheduled to begin on December 8th.

Should you have any questions, please do not hesitate to contact me.

Sincerely,

A handwritten signature in cursive script that reads "Deborah Denfeld".

Deborah Denfeld
Team Lead | CT Siting Transmission
deborah.denfeld@eversource.com