



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

January 28, 2016

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **EM-VER-086-150326** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 695 Old Colchester Road, Montville, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated January 14, 2016, submitted on behalf of Cellco, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until April 24, 2017, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Acting Executive Director


MAB/lm

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts

January 14, 2016



Melanie A. Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-086-150326 – Cellco Partnership d/b/a Verizon Wireless
695 Old Colchester Road, Montville, Connecticut**

Dear Ms. Bachman:

On April 24, 2015, the Siting Council acknowledged receipt of Cellco's notice of intent to modify its telecommunications facility at 695 Old Colchester Road in Montville, Connecticut. Due to delays in its antenna modification program and shifting budget priorities, Cellco has not yet completed the approved antenna modifications at this site. We are, therefore, requesting an extension of one (1) year to complete these facility modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read "Kenneth C. Baldwin".

Kenneth C. Baldwin

Copy to:
Tim Parks

14441362-v1