



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

December 23, 2024

April Parrott
Site Acquisition Project Manager
Dish Wireless, LLC
175 Capital Blvd., 4th Floor, Suite 402
Rocky Hill, CT 06067
april.parrott@dish.com

RE: **TS-DISH-086-220728** – Dish Wireless LLC request for an order to approve tower sharing at an existing telecommunications facility located at 1334 Route 85, Montville, Connecticut. **Request for Additional Extension of Construction.**

Dear April Parrott:

The Connecticut Siting Council (Council) is in receipt of a request for an additional extension of construction time submitted on behalf of Dish Wireless LLC, for the above-referenced tower share request, dated December 19, 2024.

Pursuant to Condition No. 9 of the Council's decision letter dated September 16, 2022, the Council hereby grants an additional extension of time until December 15, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Dish Wireless, LLC decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/AM/kd

From: April Parrott <april.parrott@dish.com>
Sent: Monday, December 23, 2024 9:35 AM
To: LaFountain, Dakota <Dakota.LaFountain@ct.gov>
Cc: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: Re: DISH - Requests for Extensions of Construction

Hey Dakota,

I see the approvals for 5 of the 6 sites requested ~ TYVM for those

Was there an issue I needed to address prior to getting the extension approval for TS-DISH-086-220728 (Dish Site ID BOBOS00022A)?

Thank You,

April

April Parrott
Project Manager / Site Development
New England
april.parrott@[dish.com](mailto:april.parrott@dish.com)
www.boostmobile.com
M: (860) 327-2290