



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

September 13, 2023

Aja Chase  
Construction Manager  
AT&T NE Market  
Ericsson  
[aja.chase@ericsson.com](mailto:aja.chase@ericsson.com)

RE: **EM-AT&T-088-220801** - AT&T notice of intent to modify an existing telecommunications facility located at 880 Andrew Mountain Road, Naugatuck, Connecticut.

Dear Aja Chase:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of AT&T, for the above-referenced exempt modification request, dated September 10, 2023.

Pursuant to Condition No. 10 of the Council's decision letter dated September 12, 2022, the Council hereby grants an extension of time until September 12, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/ANM/laf

**From:** Aja Chase <aja.chase@ericsson.com>  
**Sent:** Sunday, September 10, 2023 12:28 PM  
**To:** CSC-DL Siting Council <Siting.Council@ct.gov>  
**Subject:** EM-AT&T-088-220801

Good Afternoon CSC,

Can we please have an extension to this CSC letter? We are coming up on 45 days and will require one to two more months to finalize close out documentation.

Thank you!

**Aja Chase**  
Construction Manager  
AT&T NE Market  
401-952-6205

