



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

November 3, 2023

Victoria Masse  
Northeast Site Solutions  
420 Main Street, Unit 2  
Sturbridge, MA 01566  
[victoria@northeastsitesolutions.com](mailto:victoria@northeastsitesolutions.com)

**RE: Requests for Extensions of Construction:**

**EM-T-MOBILE-088-220816** - T-Mobile notice of intent to modify an existing telecommunications facility located at 0 (a/k/a 280) Elm Street, Naugatuck, Connecticut.

**EM-T-MOBILE-119-220816** - T-Mobile notice of intent to modify an existing telecommunications facility located at 761 (a/k/a 699) Old Main Street, Rocky Hill, Connecticut.

Dear Victoria Masse:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated November 2, 2023 submitted on behalf of T-Mobile requesting extensions of time to submit notices of completion of construction for the above-referenced exempt modifications.

The Council hereby grants an extension of time until September 12, 2024, to submit notices of completion of construction.

The extensions are granted with the understanding that the Council will be notified should T-Mobile need additional time to submit notices of completion or decides not to proceed with construction on any of the above-referenced exempt modifications.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/ANM/laf



**NSS**

**NORTHEAST**  
SITE SOLUTIONS

*Turnkey Wireless Development*

October 25, 2023

Attorney Melanie Bachman  
Acting Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06501

Dear Attorney Bachman,

The T-Mobile site listed below was approved by the Connecticut Siting Council on September 12, 2022 respectively as an Exempt Modification. Due to material constraints the approved site mentioned herein has not been construction completed to date, but T-Mobile fully anticipates construction to be completed within the next six (6) months. Therefore, we are formally requesting an extension to the deadline for the close-out requirements for the following site.

**EM-T-MOBILE-088-220816:** 280 Elm Street, Naugatuck

Please contact Victoria Masse at 860-306-2326 with any questions or concerns.

Sincerely,

*Victoria Masse*

Victoria Masse  
Zoning and Permitting  
Northeast Site Solutions



**NSS**

**NORTHEAST**  
SITE SOLUTIONS

*Turnkey Wireless Development*

October 25, 2023

Attorney Melanie Bachman  
Acting Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06501

Dear Attorney Bachman,

The T-Mobile site listed below was approved by the Connecticut Siting Council on September 12, 2022 respectively as an Exempt Modification. Due to material constraints the approved site mentioned herein has not been construction completed to date, but T-Mobile fully anticipates construction to be completed within the next six (6) months. Therefore, we are formally requesting an extension to the deadline for the close-out requirements for the following site.

**EM-T-MOBILE-119-220816:** 699 Old Main Street, Rocky Hill

Please contact Victoria Masse at 860-306-2326 with any questions or concerns.

Sincerely,

*Victoria Masse*

Victoria Masse  
Zoning and Permitting  
Northeast Site Solutions