



August 21, 2024

Melanie A. Bachman  
Acting Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

**RE: EM-VER-088-240304** - Cellco Partnership d/b/a Verizon Wireless 585 South Main Street, Naugatuck, Connecticut.

**Notice of Construction Complete**

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modifications has been completed.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink that reads "Barbara Kassabian".

Barbara Kassabian

Barbara Kassabian  
c/o Cellco Partnership d/b/a Verizon Wireless  
Centerline Communications, LLC  
750 West Center Street, Suite 301  
West Bridgewater, MA 02379  
Mobile: (603) 303-8001  
[bkassabian@clinellc.com](mailto:bkassabian@clinellc.com)

750 W Center St, Suite 301  
West Bridgewater, MA 02379  
781-713-4725

August 19, 2024

Mr. Bill Herzman  
Borough of Naugatuck Building Department  
229 Church Street  
Naugatuck, CT 06770

**Re: Letter of Professional Opinion**

**Project:** Naugatuck 2 CT (Verizon)  
585 South Main Street  
Naugatuck, CT 06770

**Owner:** American Tower

**Engineer:** Ascend Consulting Group  
1284 GAP Newport Pike, Suite 100, Avondale, PA 19311

**Contractor:** CSB Communications, LLC  
4 Industrial Circle, Hamden, CT 06517

**Centek Project No.:** 24001.75

**Building Permit No.:** B-24-105

Dear Mr. Herzman,


We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Ascend Consulting Group dated 01/08/2024 Rev.2, Structural Analysis Report prepared by A.T. Engineering Service LLC dated 06/21/2023, Mount Modification Drawings Prepared by Colliers Engineering & Design CT dated 11/15/2023 Rev.1 and Mount Analysis Report prepared by Colliers Engineering & Design CT dated 01/25/2024:

- Field observations of completed construction on 07/31/2024.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information, and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,

  
Carlo F. Centore, PE  
Principal



**Jul 11, 2024 at 1:48:18 PM**

**585 RT-63**

**Naugatuck CT 06770**

**#Vzw Naugatuck2**



**Jul 11, 2024 at 1:48:57 PM**

**585 RT-63**

**Naugatuck CT 06770**

**#Vzw Naugatuck2**



**Jul 11, 2024 at 1:48:02 PM**

**585 RT-63**

**Naugatuck CT 06770**

**#Vzw Naugatuck2**

