

**From:** Barbadora, Jeff <Jeff.Barbadora@crowncastle.com>  
**Sent:** Wednesday, September 6, 2023 11:25 AM  
**To:** CSC-DL Siting Council <Siting.Council@ct.gov>  
**Subject:** EM-VER-089-210629 - 167 Coccoimo Circle New Britain - 803175

Good morning,

Construction is completed.

Thanks,

**Jeffrey Barbadora**  
Site Acquisition Specialist  
781-970-0053

**Crown Castle**  
1800 W. Park Drive, Suite 250  
Westborough, MA 01581



Site Name: CT New Britain 3 CAC  
Site Address: 167 Cocomo Circle, New Britain, CT 06051  
Building Permit #: B-21-916  
Subject: Jurisdictional Plan Review Comments

To Whom It May Concern,

I, Frederic Geoffrey Bost, PE, am the design professional for the Overall Project for the project specified above. I have reviewed the post construction photos provided from the contractor and have determined that the installation has been completed in accordance with the construction drawings that were issued by Tectonic Engineering and Surveying Consultants P.C., the Post-Mod Antenna Mount Analysis Report and PMI Requirements issued by Maser Consulting Connecticut and the Mount Modification Drawings Existing 13.25' Platform issued by Maser Consulting Connecticut and that the installation has been completed in accordance with the design requirements of the Connecticut Adopted Code.

- Cited differences between construction drawings and as-built conditions
  - o A total of (6) units were installed; (3) Samsung MT6407-77A and (3) Samsung XXDWMM-12.5-65-8T-CBRS
    - This matches the loading provided in the Post-Mod Antenna Mount Analysis Report and PMI Requirements issued by Maser Consulting Connecticut and the Mount Modification Drawings Existing 13.25' Platform issued by Maser Consulting Connecticut
  - o New Samsung – MT6407-77A antenna installed in position 5 above the Samsung XXDWMM-12.5-65-8T-CBRS antenna
    - This matches the design provided in the Post-Mod Antenna Mount Analysis Report and PMI Requirements issued by Maser Consulting Connecticut and the Mount Modification Drawings Existing 13.25' Platform issued by Maser Consulting Connecticut
    - The Equipment Elevations of 146.50' and 143.00' match these deliverables as well
  - o The mount modifications have been installed per the Mount Modification Drawings Existing 13.25' Platform issued by Maser Consulting Connecticut
    - The VZSMART-PLK5 kicker kit is installed with the collar measured at 137' compared to the design at 142'.

Sincerely,

Mr. Frederic Geoffrey Bost, PE  
License Number: PEN.0029529



\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date





2022/03/21  
14:36

03/21/2022 14:36:07