

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

June 29, 2022

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-089-210715 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 723 Farmington Avenue, New Britain, Connecticut**

### **Completion of Construction**

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced Cellco Partnership d/b/a Verizon Wireless facility modification has been completed.

As required by the Council's approval, attached is a letter from Centek Engineering, dated June 15, 2022, verifying that Cellco's facility modifications were completed in accordance with the April 28, 2021 Mount Analysis.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

KCB/kmd  
Attachment

June 15, 2022

Mr. Michael Roraback  
City of New Britain Building Department  
27 West Main Street  
New Britain, CT 06051

Re: Letter of Professional Opinion

Project: New Britain 6 CT  
723 Farmington Avenue  
New Britain, CT 06053

Owner: SBA Towers LLC

Engineer: On Air Engineering, LLC  
88 Foundry Pond Road, Cold Spring, NY 10516

Contractor: D & A Construction Management  
40 Flax Mill Road, Branford, CT 06405

Centek Project No.: 22049.17

Building Permit No.: B-21-571

Dear Mr. Roraback,


We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by On Air Engineering, LLC dated 05/29/2021 Rev.1, Structural Analysis Report prepared by Tower Engineering Solutions dated 06/08/2021, Mount Modification Drawings prepared by Maser Consulting Connecticut dated 04/28/2021 Rev.1 and Mount Analysis Report prepared by Maser Consulting Connecticut dated 04/28/2021:

- Field observations of completed construction on 06/15/2022.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,

  
Carlo F. Centore, PE  
Principal

