



*T-Mobile USA
35 Griffin
Road South
Bloomfield,
CT 06002*

January 17, 2023

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06501

RE: EM-T-MOBILE-091-220512
Notice of Construction Completion
T-Mobile Site # CT11797A
302 Ball Pond Road, New Fairfield, Connecticut

Dear Attorney Bachman,

We represent T-Mobile Northeast LLC (“T-Mobile”) and have been retained to notify the Connecticut Siting Council (“Council”) that the modification conditions have been met and constructed in accordance with the documentation provided at the time of filing.

The Council acknowledged the above referenced T-Mobile notice of exempt modification on 6/20/2022. T-Mobile hereby notifies the Council that construction of this modification is now complete.

Documentation certified by a Professional Engineer is included with this letter that the installation complied with the recommendations of the Mount Analysis dated 4/21/2022.

Sincerely,

Carmela Siciliano

Carmela Siciliano
Transcend Wireless LLC
on behalf of T-Mobile
1 International Blvd, Suite 400
Mahwah, NJ 07495

December 22, 2022

Mr. Erik J. Kist
Town of New Fairfield Building Department
4 Brush Hill Road
New Fairfield, CT 06812

Re: Letter of Professional Opinion

Project: CT11797A – CT797/New Fairfield MP
(Anchor)
302 Ball Pond Road
New Fairfield, CT 06812

Owner: Town of New Fairfield

Engineer: CENTEK Engineering, Inc.
63-2 North Branford Road, Branford, CT
06405

Contractor: D&A Construction Management
7 Sycamore Way #2, Branford, CT 06405

Centek Project No.: 22022.12 **Building**

Permit No.: C-22-8

Dear Mr. Kist,

We are providing this “Letter of Professional Opinion” with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Centek Engineering, Inc. dated 05/04/2022 Rev.0, Structural Analysis Report prepared by Centek Engineering, Inc. dated 04/21/2022 and Mount Analysis Report prepared by Centek Engineering, Inc. dated 04/21/2022:

- Field observations of completed construction on 12/06/2022.

The work under this Contract has been reviewed and found, to the Engineer’s best knowledge, information and belief, to be completed in general compliance with the documents prepared by this office.

Sincerely,


Carlo F. Centore, PE
Principal

