



March 13, 2023

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06501

EM-T-MOBILE-092-211018

T-Mobile Site ID CTNH814A

115 Industrial Park Road, New Hartford, CT

Notice of Compliance with Conditions and Construction Completion

Dear Attorney Bachman:

The T-Mobile site referenced above was approved by The Connecticut Siting Council (Council) on November 26, 2021 as an Exempt Modification. T-Mobile is now requesting the close out of the approval and hereby acknowledges the following conditions were met:

1. Prior to T-Mobile's antenna installation, antenna mount modifications shall be installed in accordance with the Mount Analysis prepared by Infinigy Engineering, PLLC dated July 21, 2021 and stamped and signed by Emmanuel Poulin;
2. Within 45 days following completion of equipment installation, T-Mobile shall provide documentation certified by a Professional Engineer that its installation complied with the recommendations of the Mount Analysis;
3. Any deviation from the proposed modification as specified in this notice and supporting materials submitted to the Council shall render this acknowledgement invalid;
4. Any material changes to this modification as proposed shall require the filing of a new notice with the Council;



NSS **NORTHEAST**
SITE SOLUTIONS

Turnkey Wireless Development

5. The Council shall be notified in writing at least two weeks prior to the commencement of site construction activities;
6. Within 45 days after completion of construction, the Council shall be notified in writing that construction has been completed;
7. Any nonfunctioning antenna and associated antenna mounting equipment on this facility owned and operated by T-Mobile shall be removed within 60 days of the date the antenna ceased to function;
8. The validity of this action shall expire one year from the date of this letter; and
9. The applicant may file a request for an extension of time beyond the one year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

The attached PE Closeout Letter dated November 1, 2022 provides evidence of compliance with the conditions outlined by the Council. In addition, T-Mobile hereby notifies the Council that construction of the acknowledged modifications was completed as of September 2, 2022.

Sincerely,

Victoria Masse

Victoria Masse
Zoning and Permitting
Northeast Site Solutions

November 1, 2022


Darcy Tarr
 Crown Castle
 3530 Toringdon Way, Suite 300
 Charlotte, NC 28277

RE: Close Out Documents – FCCA Letter – CTNH814A – BU# 876392


Mrs. Tarr,

Infinigy has conducted a post construction review of the site referenced above. Infinigy has prepared the mount analysis report for the aforementioned site and as such, we have conducted a final site review for the sole purpose to verify that the installation was completed in accordance with the equipment loading configuration presented in the report.


Based on our review of the signed and sealed mount analysis report for this site issued by Infinigy (07/21/21), and the as-built drawings and post construction photographs provided by the contractor, it is our opinion that the site was built in general conformance with the design documents.



Gamma Sector



Beta Sector



Alpha Sector


Table 1 - Proposed Equipment Configuration

Mount Centerline (ft)	Antenna Centerline (ft)	Number of Antennas	Antenna Manufacturer	Antenna Model	Mount / Modification Details
157.0	157.0	3	Ericsson	AIR6449 B41_T-MOBILE	14.0 ft Platform
		3	RFS/Celwave	APX16DWV-16DWV-S-E-A20	
		3	RFS/Celwave	APXVAALL24_43-U-NA20_TMO	
		3	Ericsson	RADIO 4460 B2/B25 B66_TMO	
		3	Ericsson	RADIO 4480 B71_TMO	

If you have questions or comments, please do not hesitate to contact us at (321) 439-6704.

Sincerely,

Emmanuel Poulin, P.E.
 Vice President Engineering



11/1/22