

STATE OF CONNECTICUT CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

October 7, 2025

Kenneth C. Baldwin, Esq. Robinson + Cole LLP One State Street Hartford, CT 06103 kbaldwin@rc.com

RE:

EM-VER-093-241108 - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 54 Meadow Street, New Haven, Connecticut. **Request for Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Cellco for the above-referenced exempt modification request, dated October 7, 2025.

Pursuant to Condition No. 10 of the Council's decision letter dated December 16, 2024, the Council hereby grants an extension of time until December 16, 2026 to complete construction.

This extension is granted with the understanding that the Council will be notified should Cellco decide not to proceed with construction.

Sincerely,

Melanie A. Bachman Executive Director

MAB/ANM/ci

Robinson+Cole

KENNETH C. BALDWIN

One State Street Hartford, CT 06103 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts and New York

October 7, 2025

Melanie A. Bachman, Esq. Executive Director/Staff Attorney Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re: EM-VER-093-241108 – Cellco Partnership d/b/a Verizon Wireless Telecommunications Facility, 54 Meadow Street, New Haven, Connecticut

Notice of Commencement of Construction and Request for Extension

Dear Attorney Bachman:

On December 16, 2024, the Siting Council approved the above-referenced request by Cellco to modify its existing telecommunications facility at 54 Meadow Street in New Haven, Connecticut. Cellco expects to commence construction of the approved modifications on or about October 22, 2025 and provides this notice in accordance with Condition No. 6 of the Siting Council's approval.

The Project Manager responsible for site construction activity is Brennen Byrd with Verizon Wireless. Mr. Byrd's contact information is provided below.

Brennen Byrd, Sr. Engineer Spec-Reg/RE Verizon Wireless 250 E 96th Street Indianapolis, IN 46240 (317) 605-3809

Cellco will not, however, complete the approved modifications by the December 16, 2025 deadline and, therefore, is requesting an extension of six (6) months to complete the work.

33107474-v1

Robinson+Cole

Melanie A. Bachman, Esq. October 7, 2025 Page 2

If you have any questions or need any additional information regarding the proposed construction schedule, please feel free to contact me.

Sincerely,

Kenneth C. Baldwin

Kunie Bru

Copy to:

Brennen Byrd