



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

July 12, 2024

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **EM-VER-093-220727** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 115 Peat Meadow Road, New Haven, Connecticut. **Request for Additional Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an additional extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated July 11, 2024.

Pursuant to Condition No. 8 of the Council's decision letter dated September 6, 2022, the Council hereby grants an extension of time until September 6, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/laf

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

July 11, 2024

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-093-220727– Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 115 Peat Meadow Road, New Haven, Connecticut**

Request for Extension – East Haven 5

Dear Attorney Bachman:

On September 6, 2022, the Siting Council acknowledged Cellco's notice describing certain modifications to its existing telecommunications facility at 115 Peat Meadow Road in New Haven, Connecticut. Cellco has not yet completed the approved modifications at this site and requests an extension for an additional twelve (12) months to September 6, 2025, to complete this work.

Thank you in advance for your consideration of this request. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Aleksy Tyurin

30023560-v1