



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

June 29, 2023

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **EM-VER-093-220727** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 115 Peat Meadow Road, New Haven, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated June 28, 2023.

Pursuant to Condition No. 8 of the Council's decision letter dated September 6, 2022, the Council hereby grants an extension of time until September 6, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/dll

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

June 28, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-093-220727 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 115 Peat Meadow Road, New Haven, Connecticut**

Request for Extension

Dear Attorney Bachman:

On September 6, 2022, the Siting Council acknowledged Cellco's notice of intent to modify its existing telecommunications facility at 115 Peat Meadow Road in New Haven, Connecticut. Cellco will not complete the facility modifications by the September 6, 2023 deadline and is therefore requesting an extension six (6) months to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Alex Tyurin