



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

June 14, 2024

Jason Chafe
Construction Manager
SAI Group
12 Industrial Way
Salem, NH 03079
JChafe@saigrp.com

RE: **EM-AT&T-093-220414** – AT&T notice of intent to modify an existing telecommunications facility located at 69 Wheeler Street, New Haven, Connecticut.

Dear Jason Chafe:

The Connecticut Siting Council (Council) is in receipt your additional request for an extension of construction time submitted on behalf of AT&T, for the above-referenced exempt modification request, dated June 14, 2024.

Pursuant to Condition No. 8 of the Council's decision letter dated May 23, 2022, the Council hereby grants an extension of time until October 23, 2025, to complete construction.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/ANM./lm

From: Jason Chafe <JChafe@saigrp.com>

Sent: Friday, June 14, 2024 9:43 AM

To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>; CSC-DL Siting Council <Siting.Council@ct.gov>

Cc: Paul Kean <pkean@saigrp.com>

Subject: CSC EXTENSION

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

Hello Council Members,

We are looking to extend completion dates on attached site for 6 months. Please let me know if any addition information is required.

Account Number	Decision Letter Date	Additional Conditions YES/NO	Date Confirmed Conditions Met	Extension Granted Until	Decision Sent To Whom	FA
EM-AT&T-093-220414	#####	no	n/a	5/23/2024	E. Giannakas	10035247

Respectfully,
Jason